
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:10 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 414 Date: 13-Oct-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 765

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.
- Continued to review the calibration/localization of the GPS equipment within the SAS project limits.
-Worked on a plan to survey the first cable strand with Rick Erskine, Roman Granados and Jim Reid.
Began to investigate certain locations to produce the most efficient measurements for the first cable strand
at the six locations prescribed in Drawing DE441BU of Submittal 2447R01.

Attachment

The Manitowoc Ringer crane placing the E-Line east saddle inside
OBG lift 13E looking west.

ABF placing beams for the OBG lift 14E cradle removal after load
transfer.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 414 Date: 13-Oct-2011 Thursday

ABF placing beams for the OBG lift 14E cradle removal after load
transfer.

The Manitowoc Ringer crane placing the E-Line east saddle inside
OBG lift 13E looking east.

View of the SAS, Left Coast Lifter, and the existing SFOBB from the
water.

ABF ironworkers and laborers placing aluminum caps over the
Macalloy rods and injecting grease into the caps at the W2W South

Hinge K assembly.
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